
Unit Amount

Remaining Items Quantity Unit Price Remaining

1. 3" Bituminous Pavement - Top course only 6,750   S.Y. 7.10 47,925.00$        

2. Manhole adjustment 34         Each 300.00 10,200.00$        

3. Watermain connection, testing, and activation 1,500.00$           

4. Sanitary Sewer testing (mandrel and pressure) 1,000.00$           

5. Respread topsoil 3,500   C.Y. 1.85 6,475.00$           

6. Wooden guard posts (treated) 14         Each 20.00 280.00$              

7. Soil Erosion Control Blanket 4,205   S.Y. 1.50 6,307.50$           

8. Seed and mulch ROW and sideslopes 3.20      Acre 1800.00 5,760.00$           

9. Seed disturbed areas 4.7        Acre 700.00 3,290.00$           

10. Place and maintain silt sacks on catchbasins 19         Each 67.00 1,273.00$           

11. Clean and flush storm sewer system 2,500.00$           

12. As-Built Survey and As-Built Plans 3,500.00$           

13. Monumentation and Lot Corner Irons 2,700.00$           

Sub-Total of Remaining Work Items 92,710.50$        

Contingency (20% of Subtotal) 18,542.10$        

Letter of Credit Grand Total 111,252.60$      

Lowing Woods Phase 9

Letter of Credit Explanation

Work left as of August 12, 2016


